

**PROPOSED ROSS TWO YEAR WORK SCHEDULE**

2012	January	February	March	April	May	June	July	August	September	October	November	December
<b>ROSS EXECUTIVE COMMITTEE</b>	Jan 10 - ROSS Kick Off				May 3 - PCS Draft			Aug 2 - Endorse Final PCS			Nov 1 - Endorse WOSS 1	
<b>STEERING COMMITTEE</b>					Apr 27 - Co-Leads	Jun 19 - Endorse PCS		X Aug 21 - WOSS 1 Draft			Oct 16 - Endorse WOSS 1	
<b>TECHNICAL ADVISORY COMMITTEES</b>												
TAC CO-Lead Coordination Mtgs.		Feb 21										
Ecosystems TAC			X Mar 23	X Apr 13	As Needed							
Recreation & Trails TAC			Mar 26 X X	Apr 6								
Rural & Resource Lands TAC			Mar 30 X	X Apr 16								
Urban & Community Planning TAC			Mar 23 X	X Apr 3								
<b>WATERSHED OPEN SPACE TASKFORCES</b>												
WOSS Taskforce 1					X Meet	X Workshop	X Early Rev.	X Final Rev.	X Endorse			Endorse
WOSS Taskforce 2								X Meet	X Workshop	X Early Rev.	X Final Rev.	X
WOSS Taskforce 3											X Meet	
<b>WORK PRODUCTS</b>												
Preliminary Comprehensive Strategy (PCS)			Research	TAC Work Sessions	Writing	X Apr 24 - Draft PCS	X Final PCS					
Watershed Open Space Strategies (WOSS)												
WOSS 1						Research	Workshops	Writing	X Draft	X WOSS 1		
WOSS 2								Research	Workshops	Writing	X Draft	X WOSS 2
WOSS 3												Research
FINAL ROSS												
<b>OFFICIAL PUBLIC REVIEW</b>							PCS Review?		WOSS 1 Rev.		WOSS 2 Rev.	
<b>PSRC Growth Management Policy Board</b>			X Mar 8 - Project Briefing		X May 10 - Draft PCS		X Jul 12 - Final PCS					
2013	January	February	March	April	May	June	July	August	September	October	November	December
<b>ROSS EXECUTIVE COMMITTEE</b>		Feb 7 - Endorse WOSS 2			May 2 - Endorse WOSS 3			Aug 1 - Workshops & TAC Report			Nov 7 - Endorse ROSS	
<b>STEERING COMMITTEE</b>		Jan 15 - Endorse WOSS 2		Mar 19 - Endorse WOSS 3				July 16 - TAC Report	X Sep 17		Oct 15 - Endorse ROSS	
<b>TECHNICAL ADVISORY COMMITTEES</b>												
TAC CO-Lead Coordination Mtgs.												
Ecosystems TAC	As Needed				X							
Recreation & Trails TAC					X	X						
Rural & Resource Lands TAC					X	X						
Urban & Community Planning TAC					X	X						
<b>WATERSHED OPEN SPACE TASKFORCES</b>												
WOSS Taskforce 1												
WOSS Taskforce 2												
WOSS Taskforce 3	X Workshop	X Early Rev.	X Final Rev.	X Endorse								
<b>WORK PRODUCTS</b>												
Preliminary Comprehensive Strategy (PCS)												
Watershed Open Space Strategies (WOSS)												
WOSS 1												
WOSS 2												
WOSS 3	Workshops	Writing	X Draft	X WOSS 3								
FINAL ROSS					Research	TAC Work Sessions	Workshops	Writing	X Draft ROSS	X Oct 8 - Final ROSS		
<b>PUBLIC REVIEW</b>	X	X	WOSS 3 Rev.				X	X	ROSS Rev.			